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Overall 2004 G.O. Bond Project and 2007 2/3 Bond Status 

 

2004 G.O. Bond Active Projects: 
 

Transportation Bond Projects: 

 

Hartley Drive – Under Construction – Vecellio and Grogan (Sharpe Brothers) is the contractor for this work.  

Construction began on January 17, 2012 and is scheduled for completion by December 31, 2013.  The entire 

length of the project is currently under construction.  The new bridge near the YMCA should be complete by the 

end of January 2012.  The portion of Hartley near Main Street is nearly complete.  The final asphalt surface 

course and concrete island modifications on Main Street will take place immediately prior to final paving and 

completion of the entire project.  We anticipate ALL construction being completed ahead of schedule.  The 

contractor has made excellent progress on this project.  Weekly progress and schedule updates are posted on 

the City’s internet site. http://www.highpointnc.gov/cengr/hartley_dr_extension/index.cfm 

 

Lindsay Street – Under Contract – On November 5, 2012 City Council approved a contract extension adding 

the Lindsay Street construction work to the Hartley Drive contract.  Utility relocation work is underway.  Water, 

stormwater and sanitary sewer work will be underway in the next 30 days.  The construction will include a new 

water main in Lindsay, new sanitary sewer near the intersection of Lindsay and English, a major stormwater 

pipe crossing at W. Ray, an in-ground water detention basin at Sunset and a roundabout at the intersection of 

Elm, Lindsay, Hillcrest and Parkway.  All construction work is scheduled to be complete by December 2013.  

Motorists are encouraged to use alternate routes during construction. 

 

Intersection Bond Projects: 
 

Trinity Avenue and Prospect Street – Under Construction – This project is included in the 2012 intersection 

and sidewalk construction contract.  Stormwater work is nearly complete.  All improvements at this location 

should be complete by the end of 2012. 

 

Storm Water Bond Projects: 

 

West Ray Avenue and Hospital area – Under Design – The city is working through significant design issues. 

Phase 1 construction is delayed due to funding.  A major storm pipe crossing for this basin will be installed as 

part of the Lindsay Street Improvements.  All remaining improvements in this basin are subject to additional 

funds being identified. 

 

Rockford Road / Country Club Drive Basin –Updating Design – We are working to update the construction 

plans for this area prior to advertising for bids. We will use residual funding from other stormwater basin 

improvements to fund the project. 

http://www.highpointnc.gov/cengr/hartley_dr_extension/index.cfm
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2004 GO Bond Active Projects (cont.): 

 

Parks & Recreation Bond Projects: 
 

Purchase Park Property – On Going – Various property along School Park Road, Springfield Road, adjacent to 

Armstrong Park and approximately 50 acres off Westchester drive between Burton and Coventry were 

acquired for Parks and Recreation projects. Additional properties will be purchased when they are available. 

 
 

 

 

Completed Projects: 
 

Library Bond Project   Expansion / Renovation – COMPLETE 

 

Storm Water Bond Projects:  

 

Stormwater Management Study and Recommendations – Project is COMPLETE 

Sherbrook Drive – Project is COMPLETE 

Kensington Drive Basin – Project is COMPLETE 

North Rotary Drive / West Farriss Avenue Basin – Project is COMPLETE 

Jacobs Place / West Green Drive – Project is COMPLETE 

North Hamilton Street / Montlieu Avenue – Project is COMPLETE –Improvements were substantially complete 

during the summer of 2012. 

 

Parks & Recreation Bond Projects:  
 

City Lake Park – Project is COMPLETE 

Phillips Soccer Complex – Project is COMPLETE 

Washington Terrace – Project is COMPLETE 

Southside Park/Harvell Park – Projects are COMPLETE 

Armstrong Park – Project is COMPLETE 

Allen Jay Recreation Center – Project is COMPLETE 

Oak Hollow Marina – Project is COMPLETE 

Deep River Recreation Center –Project is COMPLETE 

Washington Terrace Swimming Pool Upgrades – Project is COMPLETE - This project was constructed using 

residual funds from completed bond projects. 
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Completed Projects (cont.): 
 

Public Safety:  
 

Fire Station #3 Replacement (Chestnut) – Project is COMPLETE 

Fire Station #4 Replacement (Old Winston) – Project is COMPLETE 

Fire Maintenance and Logistics (Fisher Avenue) – Project is COMPLETE 

 

Kivett Gateway Improvements: Kivett Drive Gateway – Project is COMPLETE 
 

Transportation Bond Projects:  
 

Barrow Road – Project is COMPLETE 

Oakview Road – Project is COMPLETE 

Deep River Road Realignment at Eastchester Drive – Project is COMPLETE 

Old Winston Road – Project is COMPLETE 

 

Intersection Bond Projects:  
 

The following intersection improvement Projects are COMPLETE: 

 

English Road & Prospect Street  Piedmont Parkway & Beechwood Drive 

N. Main Street & Parris Avenue   Eastchester Drive & Lassiter Drive 

Old Thomasville Road & Market Center Drive Tryon Avenue & Green Drive 

S. Main Street & Greenview Terrace  Piedmont Parkway & Eastchester Drive 

Premier Drive at Eastchester   Gordon Street & Cedrow Drive 

Willard Dairy Road & Eastchester Drive  Clinard Farm Road at Eastchester Drive 

Burton Road at Westchester Drive  

 

 

 

2007 2/3 Bond Issue – ALL Projects COMPLETE 
 

North Pendleton Street Extension: COMPLETE  

 

Police Firing Range Utility Improvements: COMPLETE 

 

School Park Road Athletic Complex: COMPLETE 


